# Township of Seguin Official Plan Review

Table 1: Project Timing
Option #2

| | | 2011 | | | | | | | 2012 | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | JUNE | JULY | AUGUST | SEPT | OCT | NOV | DEC | JAN | FEB | MARCH | APRIL | MAY | JUNE | JULY | AUGUST |
| | ***TASKS*** | | | | | | | | | | | | | | | |
| | ***PHASE ONE - Official Plan*** | | | | | | | | | | | | | | | |
| 1 | Review Background Material | | | | | | | | | | | | | | | |
| 2 | Section 26 Special Meeting | | | | | | | | | | | | | | | |
| 3 | Detailed Review of Provincial Leglislation, Public Input and Planning Issues | | | | | | | | | | | | | | | |
| 4 | Draft of Official Plan Amendment | | | | | | | | | | | | | | | |
| 5 | Meeting with Council and Open House | | | | | | | | | | | | | | | |
| 6 | Statutory Public Meeting | | | | | | | | | | | | | | | |
| 7 | Finalization of Official Plan and OPA | | | | | | | | | | | | | | | |

Note: The Zoning By-law will be updated based on the input received throughout the Official Plan process.